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April May June July Aug

H- box H- testing
Connect to 
LEBT, 
Beam test

Sep

Connect 
RFQ

New test 
stand

Vacuum, 
solenoids, 
controls etc.

RFQ built
RFQ 
delivered

Vacuum test 
and lower 
power test

High 
power test

RFQ stand 
ready, RFQ 
driver must 
be ready

Solenoid 
delivered

Solenoid 
power up

Controls and 
ACNET



  

Expected Timeline

 H- source testing
 completed in old test stand 

May/June.
 Completed in new test stand 

June/July

 Solenoid testing done in 
June. 

 Receive RFQ 
May/June.
 Low power testing.
 High power testing 

complete in July.

 Requires driver to be 
ready June/July.
 Controls, vacuum.

 LEBT must be ready 
by July.
 PS, controls, vacuum, 

instrumentation.



  

Time line continued.

 LEBT test with beam
 Solenoid scans (No 

correctors) July.
 Einzel lens test Aug.
 Corrector scans Aug.

 Beam thru RFQ Sept.
 Instrumentation.
 1st Quads should be 

here in Sept./Oct
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